

Selene J2EE Webapp - Soporte #140

Soporte # 137 (Cerrada): Upgrade selene-core to version 0.0.7

Soporte # 138 (Cerrada): Upgrade selene-j2ee-core to 0.0.7 and selene-sql-logic to 0.0.2

Soporte # 139 (Cerrada): Upgrade selene-j2ee-logic to version 0.0.5

Upgrade selene-j2ee-interface to 0.0.2 and selene-j2ee-components to 0.0.4

05/09/2018 10:20 AM - Jesús Freire

Status:	Cerrada	Start date:	05/09/2018
Priority:	Normal	Due date:	06/07/2018
Assignee:	Jesús Freire	% Done:	100%
Category:		Estimated time:	1:00 hour
Target version:	0.0.1	Spent time:	0:30 hour
Puntos de historia:	1		
Description			
Upgrade selene-j2ee-interface to version 0.0.2 Upgrade selene-j2ee-components to version 0.0.4 Since selene-core has returned a formatted enteje (refs #127), selene-core has disabled autocommit (refs #128), selene-j2ee-logic shows total exercise transferred registers (refs #130), selene-j2ee-logic has enlarged interval of returned enteje (refs #129), selene-model has extended SESI.URIPREG to 250 characters (refs #126), selene-j2ee-webapp must upgrade to version 0.0.1			

History

#1 - 05/09/2018 11:05 AM - Jesús Freire

- Description updated

#2 - 05/15/2018 10:31 PM - Jesús Freire

- Subject changed from Upgrade selene-j2ee-interface to version 0.0.2 to Upgrade selene-j2ee-interface to 0.0.2 and selene-j2ee-components to 0.0.5

- Description updated

- Status changed from Nueva to En curso

- Assignee set to Jesús Freire

#3 - 05/15/2018 10:34 PM - Jesús Freire

- Subject changed from Upgrade selene-j2ee-interface to 0.0.2 and selene-j2ee-components to 0.0.5 to Upgrade selene-j2ee-interface to 0.0.2 and selene-j2ee-components to 0.0.4

- Description updated

#4 - 06/06/2018 03:45 PM - Jesús Freire

- Description updated

- % Done changed from 10 to 80

#5 - 06/07/2018 06:47 AM - Jesús Freire

- Status changed from En curso to Resuelta

- % Done changed from 80 to 90

Applied in changeset selene-j2ee-webapp|r649.

#6 - 06/07/2018 09:25 AM - Jesús Freire

- Due date set to 06/07/2018

- Status changed from Resuelta to Cerrada

- % Done changed from 90 to 100