Selene SQL Logic - Soporte #142

Soporte # 135 (Cerrada): Upgrade selene-core to version 0.0.7

Soporte # 136 (Cerrada): Upgrade selene-model to version 0.0.5

Upgrade selene-sql-model to 0.0.2 and selene-wrapper to 0.0.7

05/09/2018 10:41 AM - Jesús Freire

Status:	Cerrada	Start date:	05/09/2018
Priority:	Normal	Due date:	06/06/2018
Assignee:	Jesús Freire	% Done:	100%
Category:		Estimated time:	1:00 hour
Target version:	0.0.2	Spent time:	0:30 hour
Puntos de historia:	1		

Description

Upgrade selene-sql-model to version 0.0.2

Upgrade selene-wrapper to version 0.0.7

Since selene-core has returned a formated enteje (refs <u>#127</u>), selene-core has disabled autocommit (refs <u>#128</u>), selene-model has extended SESI.URIPREG to 250 characters (refs <u>#126</u>), selene-model has upgraded auto-generated code to validate null tables (refs <u>#141</u>) and selene-sql-model has upgraded auto-generated code to extract ejerci from parameters (refs <u>#143</u>), selene-sql-logic must upgrade to version 0.0.2

History

#1 - 05/09/2018 10:57 AM - Jesús Freire

- Description updated

#2 - 05/15/2018 10:59 AM - Jesús Freire

- Status changed from Nueva to En curso

- Assignee set to Jesús Freire
- % Done changed from 10 to 20

#3 - 05/15/2018 11:09 AM - Jesús Freire

- Subject changed from Upgrade selene-sql-model to version 0.0.2 to Upgrade selene-sql-model to 0.0.2 and selene-wrapper to 0.0.7

- Description updated
- % Done changed from 20 to 30

#4 - 06/06/2018 09:17 AM - Jesús Freire

- Status changed from En curso to Resuelta
- % Done changed from 30 to 90

Applied in changeset selene-sql-logic|r622.

#5 - 06/06/2018 09:21 AM - Jesús Freire

- Due date set to 06/06/2018
- Status changed from Resuelta to Cerrada
- % Done changed from 90 to 100