

Selene J2EE Logic - Tareas #160

Shorten interval of enteje

06/06/2018 10:44 AM - Jesús Freire

Status:	Cerrada	Start date:	06/06/2018
Priority:	Normal	Due date:	
Assignee:	Jesús Freire	% Done:	100%
Category:		Estimated time:	2:00 hours
Target version:	0.1.0	Spent time:	0:15 hour
Puntos de historia:	2		
Description			
Related issues:			
Follows (15 days) Tareas #129: Enlarge interval of enteje			Cerrada

History

#1 - 06/06/2018 10:44 AM - Jesús Freire

- Follows Tareas #129: Enlarge interval of enteje added

#2 - 06/06/2018 10:48 AM - Jesús Freire

Shorten the interval of enteje to 5 years before the selected enteje because there will be information in exercises after five years ago when the transfer of exercises will finish

#3 - 12/05/2018 05:08 PM - Jesús Freire

- Status changed from Nueva to En curso
- Target version set to 0.1.0
- % Done changed from 10 to 20
- Translation missing: en.field_sprint changed from 15 to 93

#4 - 12/05/2018 05:09 PM - Jesús Freire

- Status changed from En curso to Resuelta
- % Done changed from 20 to 90

Applied in changeset selene-j2ee-logic|r973.

#5 - 12/05/2018 05:09 PM - Jesús Freire

- Status changed from Resuelta to Cerrada
- % Done changed from 90 to 100