

Obd Server - Tareas #52

Tareas # 51 (Cerrada): Migrate data from development to production

Prepare application for production environment

01/19/2018 09:51 AM - Jesús Freire

Status:	Cerrada	Start date:	01/19/2018
Priority:	Alta	Due date:	
Assignee:	Jesús Freire	% Done:	100%
Category:		Estimated time:	1:00 hour
Target version:	0.0.6	Spent time:	3:00 hours
Puntos de historia:	0		
Description Modify absolute paths to relative paths in templates and JavaScript files. Add tomcat7-maven-plugin to pom.xml and prepare profiles for production and development environments. Modify logger files configuration.			

History

#1 - 01/29/2018 12:24 PM - Jesús Freire

- Status changed from Nueva to Resuelta
- % Done changed from 50 to 90

Applied in changeset obd-server|r158.

#2 - 01/30/2018 10:06 PM - Jesús Freire

- Status changed from Resuelta to Cerrada
- % Done changed from 90 to 100