

Selene J2EE Core - Soporte #93

Tareas # 86 (Cerrada): Reduce JDK1.7 warnings

Tareas # 90 (Cerrada): Implement interface Tabla into class Enteje

Upgrade selene-core to version 0.0.5

04/18/2018 04:01 PM - Jesús Freire

Status:	Cerrada	Start date:	04/19/2018
Priority:	Normal	Due date:	04/27/2018
Assignee:	Jesús Freire	% Done:	100%
Category:		Estimated time:	1:00 hour
Target version:	0.0.5	Spent time:	3:00 hours
Puntos de historia:	1		
Description Upgrade selene-core to version 0.0.5 into pom.xml to allow selene-j2ee-logic use a ParametrosSeleneLista of Enteje instances. Since ParametrosSeleneLista uses parameterized lists into selene-j2ee-core project (refs #87), Enteje must implement the interface Tabla, which has been developed into #90 task.			
Subtasks:			
Soporte # 94: Upgrade selene-j2ee-core to version 0.0.5			Cerrada
Soporte # 95: Upgrade selene-j2ee-model to version 0.0.3			Cerrada

History

#1 - 04/19/2018 02:11 PM - Jesús Freire

- Status changed from Nueva to En curso

#2 - 04/20/2018 10:35 AM - Jesús Freire

- Status changed from En curso to Resuelta

Applied in changeset selene-j2ee-core|r404.

#3 - 04/20/2018 10:39 AM - Jesús Freire

- Status changed from Resuelta to Cerrada

Estado del EPP auto actualizado a Cerrada porque todas las tareas estaban cerradas